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Steering Committee Initiatives 

NSDI Strategic Plan 2014-2016 
 Is the A-16 and A-16 Supplemental implementation plan 

National Geospatial Data Asset Management Plan 
 Geospatial data asset portfolio management per 

Administration and OMB direction 

 Actions align to goals of the NSDI Strategic Plan 

Leadership and execution are Steering Committee 
responsibilities 

Steering Committee Executive Champions are 
leading task execution with participation expected 
from across the FGDC agencies 

Progress is closely monitored by GAO 
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NSDI Strategic Plan 

Plan has 3 Goals, 9 Objectives 

Each Objective has: 

 An Executive Champion from the Steering 
Committee leading implementation 

 An Implementation Plan of supporting actions 
and timelines 

7 Objectives’ Implementation Plans 
developed in 2014; 2 scheduled for 
completion in 2015 
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NSDI Plan – Executive Champions 
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Goal 1 – National Shared Services 
Objective Executive Champion 

Obj. 1.1  Reference Architecture Dan Cotter (DHS) 

Obj. 1.2  Geo Platform Web-based Services Jerry Johnston (DOI) 

Obj. 1.3  Cloud Computing Angela Smith (GSA), Stephen Lowe (USDA) 

Obj. 1.4  Acquisition Vehicles Angela Smith (GSA), Stephen Lowe (USDA) 
 

Goal 2 – Accountability & Management 
Objective Executive Champion 

Obj. 2.1  Portfolio Management Adrian Gardner (FEMA) 

Obj. 2.2  Collaborative Investments Jerry Johnston (DOI) 

 

Goal 3 – Convene Leadership 
Objective Executive Champion 

Obj. 3.1  Standards Development Kevin Hope (NGA), Ivan DeLoatch (FGDC) 

Obj. 3.2  Convene Leaders Ivan DeLoatch (FGDC) 
Obj. 3.3  Raise Awareness Kevin Gallagher (USGS), Tim Trainor (DOC) 



FY 2015 NSDI Implementation Plan 

FY 15 Implementation Plan includes: 

 

FY 14 Tasks/Targets 

 Updated status reports on FY 14 
targets 

FY 15 Tasks/Targets 

 Final targets for FY 15 activities 

FY 16 Draft Tasks/Targets 

 Updated draft FY 16 targets.  These 
targets will be finalized in early FY 16 

 

FY 15 Implementation Plan finalized April 2015 
and provided to the FGDC community, the 
NGAC, and GAO. 
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FY 2015 NSDI Implementation Plan 

Coordination Group Actions 

 

 FGDC/support staff reviewed FY 15 Implementation 
Plan and identified Tasks requiring specific actions from 
Coordination Group/Steering Committee 

 May 12 - Reviewed/updated actions and proposed CG 
roles 

 NSDI Plan CG actions to be incorporated into CG 
workplan 
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NSDI Plan – Timeline 
 

April 2015 – Completed FY 2015 NSDI Implementation Plan update 

 Finalized FY 15 targets 
 

May/June 2015 – CG WorkPlan  

 Reviewed CG actions related to NSDI Implementation Plan 

 Incorporate into CG Workplan 
 

Sept 2015 – FY 15 Status Report  

 FGDC will prepare FY 15 Status Report – similar to FY 14 Report 

 Report results for FY 15 Tasks/Targets 
 

FY 16 Q1 – Finalize FY 16 Tasks Targets  
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NSDI Plan – Recent Accomplishments 

 Completed Geospatial Interoperability Reference 
Architecture document (Obj 1.1) 

 Established/enhanced Geospatial Platform Marketplace 
(Obj 1.2) 

 Established/enhanced A-16 Theme Communities on 
Geospatial Platform (Obj 1.2) 

 Awarded Cloud Services contract (Obj 1.3) 

 Executed multiple NGDA implementation actions (Obj 2.1) 

 Completed draft Geospatial Investment Definitions (Obj. 
2.2) 

 Developed draft NSDI/Geospatial Platform 
Communications Strategy Outline (Obj. 3.3) 
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NATIONAL GEOSPATIAL DATA ASSET 
(NGDA) MANAGEMENT PLAN 
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NGDA Management Plan – Completed Actions 

Action 1B.3: NGDA Dataset 
nomination/removal process approved by 
FGDC Steering Committee April 14, 2015 

 

Action 1D.1: Develop NGDA Dataset 
Maturity Annual Assessment Survey and 
Tool 

 

Action 1C.2: Develop A–16 Theme 
Collaboration Community for Templates 
and Tools on GeoPlatform.gov 

 



NGDA Dataset Registration Changes 

Dataset list refined during the registration process 
 Duplicate sources resolved, project/limited use data 

removed, important data added/reorganized 
 Changes prior to April 2015 add/remove process approved 

Reflects hard work by the agencies to validate and 
resolve data source, hosting, and content issues 
Supports the goal of refining the Federal holdings of 
national geospatial data assets 
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Total NGDAs September 16, 2014 188 

NGDAs Added + 2 

NGDAs Removed - 1 

NGDAs Duplicates Removed - 1 

NGDAs Reorganized - 9  
(17 NGDA reorganized into 8 NGDAs) 

Total NGDAs June 4, 2015 179 
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NGDA Management Plan – Ongoing Actions 

Action 1B.2: Theme Leads and Dataset Managers registering NGDA 
Datasets in GeoPlatform.gov/Data.gov catalog -  
 NGDA MP Due date - March 31, 2015 ~ 80% complete 
 Project 100% complete by June 30, 2015 (except for on-hold datasets) 
 Some technical issues are being resolved 
 Outcome: Improved access to data to support Agency missions 
 SC Action: Continue to ensure your agency’s nationally important 

geospatial data are added/included. 
 

NGDA Dataset Registration in GeoPlatform.gov/Data.gov Catalog 

NGDA Registration 
Status 

Totals 
Percentage  

as of  
May 27, 2015 

Total NGDA  179 

Complete 164   92%* 

In Progress 9 5% 

Pending 6 3% 

* 95% NGDA Metadata Registration complete when not 
counting NGDAs “On Hold” 
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NGDA Dataset Registration in 
GeoPlatform.gov/Data.gov Catalog 

 

 

 

Theme 
NGDA 
Total 

NGDA 
Complete 

NGDA in 
Progress 

Not 
started 

On 
Hold 

Percent 
Complete 
(including 
NGDAs on 

hold) 

Biota  7 7 0 0 0 100% 

Cadastre 20 13 5 0 2 75% 

Climate and Weather 5 5 0 0 0 100% 

Cultural Resources 4 3 0 0 1 100% 

Elevation 10 10 0 0 0 100% 

Geodetic Control 4 4 0 0 0 100% 

Geology 6 5 0 0 1 100% 
Governmental Units, and 
Administrative and Statistical  
Boundaries 41 39 0 0 2 100% 

Imagery 9 6 3 0 0 67% 

Land Use - Land Cover 14 14 0 0 0 100% 

Real Property 15 15 0 0 0 100% 

Soils  5 4 1 0 0 80% 

Transportation 16 16 0 0 0 100% 

Utilities 2 2 0 0 0 100% 

Water - Inland 5 5 0 0 0 100% 

Water - Oceans and Coasts 16 16 0 0 0 100% 

Total 179 164 9 0 6 

Percentages-May 29, 2015   92% 5% 0% 3% 
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NGDA Management Plan – Ongoing Actions 

Action 1D.4: Theme Strategic Plan Template – Due June 30, 2015 

 Template in review by Theme Leads 

 Outcome: standardized annual Strategic Theme Plans to facilitate 
management of the A–16 NGDA Portfolio 

 Pending SC Action: Review of Plan Template 

 

Action 2A.1: Baseline Dataset Assessment Survey  

 NGDA MP Due September 30, 2015 (revised from June 30, 2015) 

 Beta testing of automated tool several Dataset Managers complete  

 Training materials in development  

 Implementation to begin in mid-June 

 Outcome: Transparent A–16 NGDA Portfolio Management to 
prioritize and target NGDA investments 

 SC Action: Encourage the survey completion for agency dataset(s) 
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NGDA Management Plan – Ongoing Actions 

Action 1E.1: Geospatial investment definitions and budget 
report codes  

 Interagency Team revised 2006 Geospatial Investment Definitions 
document and completing appendices  

 FGDC ExCom review of Definitions document  due June 5 

 Outcome: Improved reporting on geospatial data investments to 
enhance budget planning and execution by providing consistent 
definition and coding 

 Pending SC Action: Review and approval of definitions and codes 
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NGDA Management Plan – Pending Actions 

Action 1D.2: Develop NGDA Dataset Report Template and Tool 
 NGDA MP Due June 30, 2015 (revised date from Dec 31, 2014) 

 Pending results from baseline assessment tool data population 

 Outcome: Consistent NGDA Dataset reporting to manage A–16 NGDA 
Portfolio 

 Pending SC Action: Review content of template and tool 

 

Action 1D.3: Finalize Theme Administrative Maturity 
Assessment Questions 
 NGDA MP Due September 30, 2015 (revised date from June 30, 2015) 

 Initial draft in work 

 On hold until baseline dataset assessment is underway 

 Outcome: Improved support for Federal Agency, partner, and stakeholder 
missions through improved NGDA Theme management 

 Pending SC Action: Review questions 
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NGDA Management – Pending Actions 

Action 1D.6 – Develop NGDA Services/Applications Investment 
Report Template, Tool, and Report  
 NGDA MP start date – April 1, 2015 

 NGDA MP due date - March 31, 2016 

 On hold until geospatial investment definitions and budget report codes 
completed 

 Outcome: Help identify key service and application investments within the 
Portfolio, enabling Federal agency, partner, and stakeholder missions to 
leverage service and application investments 

 SC Action: Nominate an appropriate group of agency representatives to 
determine how to apply the budget coding into a portfolio management 
investment report 

 Pending SC Action: Review and comment on template, tool, and report 



NGDA Data Themes and Framework 

Framework Data: Seven themes of geospatial data 
that are used by most GIS applications 
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Geodetic Control 
Orthoimagery 
Elevation and Bathymetry 
Transportation 

Hydrography 
Cadastral 
Governmental Units 
 - per OMB Circular A-16 

FGDC OS will do a comparison on the alignment of 
Framework themes to NGDA Themes 

NGDA Data Themes list will be annotated to 
identify which of the 16 themes aligns with the 
Framework Themes – similar to A-16 Appendix E 
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FGDC Strategic Actions – 2015-16 

Current plan covers activities projected for 
execution in FY 2014 – FY 2016 

Now at the ½ way time point 

In 2016, planning for the next set of NSDI 
Strategic Plan tasks will begin 

 

Items to Consider 

What are the next set of NSDI tasks? 

What key actions should the FGDC focus on 
completing over the next 18 months? 
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QUESTIONS? 

 

(Supplemental slides follow) 



NGDA Datasets that need to be registered in 
Data.gov/Geoplatform.gov catalog, May 29, 2015 
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Agency Theme 
Theme 
Lead(s) 

NGDA Dataset Status Notes 

DOI-BLM Cadastre Don Buhler 

BLM's Public Land Survey System 
Dataset (PLSS) 

Dataset Manager is working creating 
collection level metadata record 

General Land Office Dataset of Scanned 
Authoritative Documents Related to 
Ownership of Federal Parcels of Lands 

BLM considering removing from 
NGDA Inventory 

DOI-BOEM Cadastre Don Buhler 

Outer Continental Shelf Active 
Renewable Energy Leases Dataset Manager is updating 

metadata record 
Outer Continental Shelf Block Aliquots 

NASA Imagery 
Bob Pierce (Co-
Lead), Shirley Hall 
(Co-Lead) 

Advanced Spaceborne Thermal Emission 
and Reflection Radiometer (ASTER) 

Metadata being updated and will be 
registered by end of June 

Moderate Resolution Imaging 
Spectroradiometer (MODIS) - Aqua 

Moderate Resolution Imaging 
Spectroradiometer (MODIS) - Terra 

USDA-NRCS Soils Dave Hoover 
National Cooperative Soil 
Characterization Database USDA Data.gov contact solving 

technical issue 
USDA-USFS Cadastre Don Buhler 

FS National Forests Dataset (US Forest 
Service Proclaimed Forests) 



NGDA Datasets on hold for registration in 
Data.gov/Geoplatform.gov catalog, May 27, 2015 
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Agency Theme Theme Lead(s) NGDA Dataset Status Notes 

DHS-FEMA 
Cultural 
Resources 

Deidre McCarthy 
National Monuments/Icons 
Dataset 

Dataset under consideration 
for removal 

DOC-
Census 

Governme
ntal Units 

Lynda Liptrap 
Census Bureau Regional Office 
Boundaries 

Dataset under construction 

DOD-ATL Cadastre Don Buhler 
Department of Defense Land 
Parcels and Sites 

Dataset under construction, 
due to resource limitations it 
will take several years 

DOD-
USACE 

Cadastre Don Buhler Army Corps of Engineers Lands Dataset under construction  

DOI-BOEM Geology 
Dave Soller (Co-
Lead), Kumkum 
Ray (Co-Lead) 

Federal Outer Continental Shelf 
Sand and Gravel Borrow Areas 

Dataset under construction  

DOS-IBC 
Governme
ntal Units 

Lynda Liptrap US Canadian Boundary Dataset under construction 



NGDA MP Tasks for Steering Committee 

Action from the NGDA Management Plan 
Start 
Date 

Complete 
Date 

Task Status 

Action 1B.3:Develop an Approval Process for 
Nomination/Removal of NGDA Datasets within the A–
16 NGDA Portfolio 

FY14 Q3 FY15 Q2 
FGDC Steering Committee approval vote 

complete 
4/14/15 

Action 1D.2: Develop NGDA Dataset Report Template 
and Tool 

FY14 Q3 FY15 Q3* 
FGDC Steering Committee review and 
comment - Does report meet their needs? 

Action 1D.3: Develop NGDA Theme Administrative 
Maturity Assessment Survey and Tool 

FY14 Q1 FY15 Q4* 
Inform FGDC Steering Committee 

Action 1D.4: Develop Support Theme Strategic Plan 
Template and Tool 

FY14 Q4 FY15 Q3* 
Inform FGDC Steering Committee 

Action 1D.5: Develop Annual Theme Report Template 
and Tool 

FY14 Q4 FY15 Q3 
FGDC Steering Committee review and 
comment - Does report meet their needs? 

Action 1D.7: Develop NGDA Portfolio Summary Report 
Template and Tool 

FY15 Q3 FY16 Q3 
Develop NGDA Portfolio Summary Report 
template 

FY15 Q3 FY16 Q3 
FGDC Steering Committee review and 
comment - Does report meet their needs? 

FY15 Q3 FY16 Q3 
NGDA Portfolio Summary Report tool 
tested and accepted 

Action 1E.1: Review/Revise the Definition of Geospatial 
Investment and Budget Reporting Codes 

FY14 Q3 FY15 Q3* 
Establish a chartered interagency team to 
develop a standard definition 

Complete 
9/19/14 

FY14 Q3 FY15 Q3* 
Share revised Geo Investment Document 
with Steering Committe 

FY14 Q3 FY15 Q3* 
Geo Investment Document voted on by 
Steering Committee 

FY14 Q3 FY15 Q3* 

Finalize for acceptance and implementation 
by Federal Agencies - Standard definition of 
a Geospatial Investment and budget 
reporting codes completed 
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NGDA MP Tasks for Steering Committee 

Action from the NGDA Management Plan 
Start 
Date 

Complete 
Date 

Task Status 

Action 2D.4: Compile NGDA Theme Reports into A–16 
Portfolio Summary 

FY16 Q4 FY17 Q3 
Establish requirements for A–16 NGDA 
Portfolio Summary 

Action 2E.1: Develop the A–16 NGDA Portfolio-level 
Processes, Reporting Requirements, and Roles and 
Responsibility Requirements for Federal Geospatial 
Portfolio Management 

FY14 Q3 FY15 Q4 
Identified integration points with existing 
OMB and agency budget and investment 
reporting processes and timelines 

FY14 Q3 FY15 Q4 
Established portfolio summary reporting 
requirements 

FY14 Q3 FY15 Q4 Agree to implementation plan 

Action 2E.2: Develop a Process for Federal Agencies to 
Identify Resources Required for Managing Geospatial 
Data Beyond Their Agency's Mission 

FY15 Q1 FY16 Q4 
Mechanism established to share financial 
and personnel requirements 

FY15 Q1 FY16 Q4 
Process defined that supports NGDA 
Dataset requirements across Theme Lead 
Agency(s) 
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